Approved For Release 2001/07/30 CIA-RDP78B04747A000500010001-2

NPIC/P&D3/206-65

MEMORANDUM FOR: Chief, Production Services Division, NPIC

SUBJECT:

Completion of Contractual Modifications to

the 3x - 12x Enlarger.

25X1A

25X1A

- 1. All modifications to be performed on the 3x 12x Enlarger under Contract
 have been accomplished.
 Recommendation has been made to the Chier, Contract Administration
 Section CB/PD/OL that the contract be concluded.
- 2. Additional minor modifications, not contractually covered, have been performed by P&DS, these being the fabrication and installation of a hold-up device for the condenser head and relocation of the exhaust stack.
- 3. The only remaining requirement is that of providing a method of inserting film, supported between two film spools, directly from the viewing table into the enlarger. The present configuration of the condenser housing requires the operator to respool the film on a single spool after viewing and to thread the film through the enlarger to the desired print location. This deficiency has been investigated by the PADS monitor, who feels that a complete redesign of the transport system would be required for its correction. Two other alternatives have been discussed, neither of which are felt to be a good solution: (1) The transport system can be supported on the tilting (upp r) portion of the condenser housing -- which will present operator difficulties, or (2) the transport system can be cantilevered from the rear of the condenser housing -- which may cause sagging when large spools of film are on the enlarger in the extreme forward position.
- 4. In view of the redesign required to meet the remaining modification it is recommended that the enlarger operators continue to respool to a single film spool and thread the film through the instrument.

Declass review by NIMA / DoD

Approved For Release 2001/07/30 : CHARDP 78B 04747 A 000 500 0 100 0 1 - 2

5. If PSD determine other modifications shoul a memorandum to PSDS to t project is considered com



Assistant for Plans and Development

Distribution:

Orig & 1 - Addressee

2 - DB/P&DS

1 - P&DS Chrono

25X1A

NPIC/P&DS/

pnf/2476/11 Jun 65